MONTHLY PROGRESS REPORT
Reporting Period: 11/25/2017 — 12/29/2017

TDD No.: 0001/17-048 Weston Solutions, Inc.

Site Name: San Mateo HRS Contract No.: EP-S5-17-02
SSID: AG6K6 TDD Ceiling:

Activity: Hazard Ranking System Invoiced to Date:

City/County: Near Grants/Cibola and McKinley Invoiced this Period:

State: NM % Budget Incurred:

Task Monitor: Brenda Cook Scope of Work Mgr: | Jeff Criner

Progress Made This Reporting Period:

e START began revising the San Mateo Creek Basin Uranium Legacy Site Hazard Ranking System
(HRS) Documentation Record (DR) based on the First Full/Standard Assurance Review and

comments from EPA HQ contractors, CSRA.

Deliverables:

Deliverables

Date Delivered

N/A

Anticipated Tasks Remaining:

. START anticipates responding to comments and submitting a revision of the HRS DR in

early  February 2018.
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MONTHLY PROGRESS REPORT
Reporting Period: 11/25/2017 — 12/29/2017

TDD No.: 0001/18-090 Weston Solutions, Inc.

Site Name: Wood Treater Discovery Project Contract No.: EP-S5-17-02
SSID: 0600 TDD Ceiling:

Activity: Pre-CERCLIS Screening Invoiced to Date:

City/County: Texas and Louisiana Gulf Coast Invoiced this Period:

State: % Budget Incurred:

Task Monitor: Brenda Cook Scope of Work Mgr: | Jeff Criner

Progress Made This Reporting Period:

¢ START maintained communication with the EPA TM regarding scope, schedule and budget.

e START reviewed the table of historical Wood Treater’s sites and determined the additional
Texas/Louisiana sites that require visitation and documentation via a windshield survey, and which
sites can be considered clean.

o START began preparing a cost estimate to complete the task of conducting windshield surveys of any
remaining sites in Texas/Louisiana.

Deliverables:

Deliverables Date Delivered

N/A

Anticipated Tasks Remaining:

o START will complete the cost estimate to complete windshield surveys and reporting on the
additional Wood Treater’s sites.
e START will conduct the remaining windshield surveys following direction from the EPA TM.
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